WWTU Project Payments

As of August 28, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, Il, Hl,IV,V
Engineer 2001 estimate $12.5 M
Design: Division I,II, Il (Greeley & Hansen) $ 830,038.00 |$ 8900000 |$ 919,038.00|$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,00000 | $ 21,300.00 | $ 227,300.00 | $  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, 11, Il & IV (Greeley & Hansen) 3 447,000.00 | $ 466,600.00 | $ 913,600.00|%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00|$ (10,030.59)| $ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division II (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15($ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lll (Atlas Excavating Inc.) $ 194858500 |9% (35878.15)|$% 1,912,706.85]|% 1,912,707.00 $  1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.001$ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $  193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00|$ 208,609.99 $ 208,609.99 89.49%
Construction: Division IV (INDOT) $ 255984394 |% 8211455|9% 2,641,95849|% 2559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 80,843.00 | $ 2,108,443.00| % 2,007,145.95 $ 2,007,145.95 95.20%
IMPROVEMENT FUND $ 4,970,967.22 | $ - $ 4,970,967.22
TOTALS $ 14,763,199.19 | § 585,026.96 | $ 15,348,226.15 | $ 15,153,665.22 | $ - $ 15,153,665.22
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ 12,780.00 $ 12,780.00 90.00%
$ 14,200.00 | $ - $ 14,200.00 | $ 12,780.00 - $ 12,780.00
135,000.00 $ 13500000)%  135,000.00 $ 135,000.00 100.00%
15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
53,000.00 $ 53,000.00 | $ 25,083.50 - $ 25,083.50 47.33%
83,000.00 $ 1 $  71,400.52 $ ,400.52
57,000.00 ' i 15291
IMPROVEMENT FUND $ 1,643,000.00 $ 1,651,034.00 | $ 536,208.42 201,804.71 | $ 738,013.13
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 | $ 361,300.00 1§  361,221.00 $ 361,221.00 99.98%
Construction Engineering: (Greely & Hansen) $ 508,300.00 $ 508,300.00|% 15,136.19 $ 15,136.19 2.98%
IMPROVEMENT FUND $ 852,600.00 | $ 17,000.00 | $§ 869,600.00 | $  361,221.00 | $ - $ 376,357.19
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WWTU Project Payments

Prellmma Engineering: (Hannum, Wagle &Clme)

29,200.00

As of August 28, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
" |Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
$ 80,100.00 $ $ 80 ,400.00 3 100.37%

Construchon Inspectlon (Hannumeaglev& Cllne) $ 28,200.00 $ $ - 0.00%
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 636,636.00 $ - 0.00%
IMPROVEMENT FUND $ 781,836.00 $ 781,836.00 | $ 102,785.00 | § 3,577.50 | $ 106,362.50
6. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00| $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 163,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 ([$ 153,370.19 | § - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,48750 | $ (5454.00)| $ 226,033.501% 217,557.24 $ 217,557.24 96.25%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49167251 % 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 $ 52,384.00 [ $ 47,104.80 $ 47,104.80 89.92%
IMPROVEMENT FUND $ 333,038.75 | $  (5,454.00)| $ 327,584.75[$  305,762.57 | $ - $ 305,762.57
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consuiting) 3 24,600.00 $ 24,600.00 1 % 6,031.94 $ 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 [ $ 6,031.94 | § - $ 6,031.94
10. Cumberland Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 3 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 24,035.65 | $ - $ 24,035.65

IMPROVEMENT FUND

623,620.47 | $ - $

623,620.47

$  257,842.63

$ 122,897.87

380,740.50
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